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1.0 PROJECT SUMMARY 

The African and Latin American Resilience to Climate Change (ARCC) project is a three-year program 

funded by the United States Agency for International Development (USAID) to provide technical, analytical, and 

project assistance, as well as capacity building to promote adaptation to climate change, in order to improve the 

ability of vulnerable populations to respond to climate challenges and safeguard economic growth. The Task Order 

for ARCC will focus on advancing the Economic Growth Objective within the USAID Foreign Assistance 

Framework by promoting adaptation to climate change and integration of adaptation into other economic 

investments, in order to safeguard and promote sustainable, climate-resilient growth.  ARCC has the following 

goals/objectives: 

 Promote sustainable economic growth through the development of vulnerability assessment methodologies 

and other analyses that provide information about the greatest climate change risks to sustainable growth 

and adaptation options; 

 Promote improved governance through the development of analysis and methodologies that increase 

public understanding of potential climate change impacts and broaden civil society participation in decision-

making; 

 Address the needs of vulnerable populations, and include gender considerations, by developing best 

practices in analysis of risk and mitigation of climate change impacts on these populations; and 

 Provide technical support to USAID missions and operating units by providing analysis, design, and 

evaluation support for activities related to adaptation. 

 

To follow, the Task Order for ARCC consists of four activity areas with predefined tasks and deliverables: 

 Task Area 1: Development of Vulnerability Assessments Methodologies;  

 Task Area 2: Outreach, Training and Support;  

 Task Area 3: Knowledge Development and Management; and 

 Task Area 4: Technical Support to USAID Missions and Operating Units.  

 

Under these Task Areas, key activities will include the provision of assessment methodologies to guide USAID 

programming of adaptation-related objectives; a vulnerability assessment tool to provide specific guidance into ‘Feed 

The Future’ planning for USAID programs; knowledge management support on topics that may range from 

evaluation of publicly available indicators of vulnerability to research to improve downscaled modeling outputs that 

are important for decision-making around adaptation; and technical assistance for field missions in Africa and to a 

lesser extent, the Latin America and Caribbean region.  This Task Order is also expected to have the flexibility to 

address unforeseen support needs for the Africa Bureau and the Latin America and Caribbean Bureau (LAC). 

ARCC will likely be asked to focus on the following geographic areas: Africa: Angola, Ethiopia, Kenya, Malawi, Mali, 

Mozambique, Rwanda, Senegal, Tanzania, and Uganda.  Africa Regional Missions:  East Africa, Southern Africa, and 

West Africa. Latin America and Caribbean: Colombia, Ecuador, Peru, Guatemala, Haiti, and Jamaica.  Latin America 
Regional Missions: Central American, Andean and the Caribbean.   
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2.0 SUMMARY RESULTS FOR THE 

PERIOD 

During the 9th Quarter, ARCC helped USAID/Uganda deliver district-level presentations on the findings of the 

Uganda VA. A total of 20-70 participants from each district participated. A separate meeting to share these findings 

with national government, donors, civil society, and researchers was held in Kampala. Next quarter ARCC will also 
develop several thematic papers on climate change. 

The Senegal Vulnerability Assessment team completed their field work and presented a draft report on the initial 

results of the study. The VA team plans to hold a validation workshop to corroborate the findings of the VA. A final 
version of the VA report will be produced next quarter. 

The West Africa Vulnerability Assessment team finalized assessments, including one on the status of climate change 

projection in West Africa, another on the potential impact of climate change on groundwater availability in West 

Africa, and the final one on the potential impact of climate change on the severity of pests and diseases on crops and 

livestock production in Sahel and Mali. A pilot vulnerability map of Mali was completed by ARCC subcontractor, 

CIESIN. The Mali map generated a lot of interest from USAID, and the project is discussing with USAID the 
possibility of generating a West Africa coastal vulnerability map as well. 

This quarter, the Honduras Vulnerability Assessment team completed the field assessment and analysis phase of the 

VA. In late December ARCC submitted the draft VA Report to USAID for review, and at the writing of this report 

the project is awaiting USAID feedback. USAID/Honduras has also expressed interest in conducting a VA in 

Western Honduras where USAID implements several Feed the Future activities. 

USAID’s Global Climate Change Technical Officers Meeting for LAC was re-scheduled and will now be held in San 

Salvador from February 24-27, 2014. ARCC prepared (and will present next quarter) a paper summarizing LAC 

climate change impacts. ARCC also continued to work on second paper on donor investments in climate change 

programs. ARCC will meet with USAID Activity Manager, Christine Pendzich, in January to finalize the agenda and 
logistics pertaining to the meeting. 

FESS completed their field work for the Sahel Case Study. Also the draft Cities Policy Brief was submitted to USAID 

for review in November. By the end of next quarter the Cities and Sahel Policy Briefs should be finalized, and drafts 

of the respective Case Studies will be completed. 

Under ARCC’s small grants program, the three grantees completed their field work and data entry for their 

research. By the end of next quarter, the grantees will have completed their final research papers and closed out 

their grants. ARCC will host a close-out event in May in Addis Ababa, Ethiopia in order to provide ARCC and the 
grantees an opportunity for cross-learning and sharing of the results. 

Several members of the ARCC Compendium Working Group have completed drafts of their VA case studies. WRI 

completed a study on the success of climate change VA uptake. This study will be used to inform the agenda and 
objectives of the 3rd Experts Meeting. 

Patricia Caffrey was designated as the Chief of Party. ARCC is also leading an ongoing recruitment for a full-time 
Publications Manager/Editor.  
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TASK AREA 1:  DEVELOPMENT OF VULNERABILITY ASSESSMENTS 

METHODOLOGIES 

Activities that were completed under Task Area 1 include:  

 

1. From October 27 through November 5, 2013, ARCC helped USAID/Uganda to arrange and deliver 

vulnerability assessment (VA) district-level presentations. This remains a part of the ongoing 

efforts of USAID/Uganda to disseminate the Uganda VA findings, USAID arranged for a series of half-day 

workshops in each of the six focus districts, in conjunction with the regularly scheduled quarterly district 

operational plan (DOP) meetings. During these workshops results of the assessment were presented, and 

key stakeholders were engaged in discussing how the districts can best integrate climate change adaptation 

into existing programs. The district level findings were presented by Dr. Rita Laker-Ojok, the Value Chain 

Specialist from the team that conducted the vulnerability assessment.   The objectives for the workshops 

were as follows: 

 Improve participants’ understanding of: (1) climate change both globally and locally, (2) impacts of 

climate change on agriculture locally, and (3) household vulnerability to climate change; 

 Improve participants’ understanding of ways to adapt to climate change impacts; and 

 Reflection and discussion about implications and options for what can be done to address climate 

change in the districts. 

 

Presentations and handouts were tailored to each district. There were 20-70 participants in each district, 

including district chief administrative officers, district Local Council V (LCV) chairmen, planners, 

community development officers, finance officers and administration staff, district technical staff from the 

health, production, environment, and education offices, and USAID implementing partners representing 

sectors from health and education to agriculture and natural resource management.  The same team also 

presented the vulnerability assessment results at the Sheraton Hotel in Kampala with Government of 

Uganda representatives, donors, civil society, the research community, and other local stakeholders. The 

workshops also afforded an opportunity for staff to introduce the new Feed the Future Enabling 

Environment for Agriculture Activity, which will be working with districts to improve capacity for 

responding to climate change impacts on agriculture. 

 

2. Under the technical guidance of Africa Technical Advisor, Dr. David Miller, progress was made on all 

components of the Senegal Climate Change Vulnerability Assessment. In the third week of 

October, ARCC decided to no longer pursue an agreement with Senegal’s meteorological agency, and the 

assessment team developed and implemented an approach to utilize data available through partners ISRA 

and CSE.  

 

This reporting period also saw the completion of the assessment fieldwork. Directly after being trained 

during the week of November 11th, enumerators used electronic tablets to administer surveys to 428 

households in 15 villages of the study zone, concluding on December 5th.  Over the same period, 

facilitators engaged 421 adults in focus group discussions, and interviewers conducted 40 interviews of key 

informants in institutions. Miller debriefed USAID/Senegal on the status of the assessment, and progress in 

the fieldwork on November 11th.   

 

At the conclusion of the reporting period, ARCC provided an initial results report on the assessment to 

USAID, which described the methods and analytical approach in full, indicated the status of the various 

studies being conducted under the assessment, and provided initial results from the fieldwork and other 

components. At the time of the report, complete drafts of 6 products had been submitted to ARCC, four 

of which were final. An additional five partial first drafts had been submitted. Approaches for crop and 

livestock modeling had been defined, and sub-contractor teams awaited downscaled projections to be 
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produced by ARCC sub-contractor CIESIN, based on the ISRA and CSE data. (Data was provided early in 

January, 2014) Analysis of the recently completed fieldwork was ongoing.  

 

3. During this reporting period, ARCC continued the review and finalization of ten studies under the West 

Africa Vulnerability Assessment, and began the implementation of seven others. At the end of 

October, Matthew Edwardsen joined ARCC to support the management of WAVA, as ARCC Technical 

Advisor for Africa Dr. David Miller concentrated his efforts on the Senegal assessment. Under their 

supervision, ARCC finalized the following documents and submitted them to USAID for review: an 

assessment of the status of climate projections in West Africa; an assessment of the potential impact of 

climate change on groundwater availability in West Africa; assessments of the potential impact of climate 

change on the severity of pests and diseases on crop and livestock production in the Sahel and Mali.   

 

ARCC also completed and presented for USAID review research on approaches to assess the impact of 

climate change on crops in the Sahel; and similar research on approaches to assess practices adopted by 

farmers to adjust to climate change in the Sahel. Elements of these approaches were also implemented. For 

the former, ARCC conducted interviews with researchers in Mali to finalize crop production profiles. For 

the latter, ARCC conducted a literature review to produce profiles of adaptive practices relevant to the 

Sahel.  

 

During the reporting period, ARCC sub-contractor CIESIN began assembling data for vulnerability mapping 

of Coastal West Africa, and incorporated USAID feedback after piloting the map of climate change 

vulnerability they had developed for USAID/Mali. 

 

4. In late October 2013, ARCC completed the field work for the Honduras Vulnerability Assessment. 

During this phase, the team visited a total of 9 municipalities, and conducted focus group discussions with 

mayors and key stakeholders in 5 of these municipalities. The team also facilitated focus group discussions 

with 9 community groups ranging from coastal fishermen to smallholder farmers and day laborers.  During 

these meetings, the team collected primary information on community perceptions of climate change 

impacts as well as adaptive responsesp related to livelihoods. 

 

From November 18-20, ARCC invited the Honduras VA team to Washington, DC to participate in a 

Cross Analysis meeting, where various components of the VA were discussed and analyzed. The draft VA 

report was submitted to USAID/Honduras on December 24th. 

 

In early January ARCC will present the findings of the VA to the USAID staff from the Economic Growth 

and the Environment Offices, as well as the Mission Director. During this visit, ARCC will also discuss the 

scope and objectives of a VA in the western part of the country. 

TASK AREA 2: OUTREACH, TRAINING AND SUPPORT 

Activities that were completed under Task Area 2 include:  

 

1. USAID AFR Activity Manager, Tegan Blaine confirmed that the annual AFR Global Climate Change 

Technical Officers to be held in Nairobi, Kenya will now be conducted in April 2014 (previously it was 

tentatively scheduled for February 2014). ARCC solicited quotations from hotels for rental of the 

conference space. Other logistical and technical support will be further defined during January and February 

of 2014. 

 

2. Due to the US Government Shutdown, the LAC Global Climate Change Technical Officers meeting was 

rescheduled from October 28-31, 2013 to February 24-27, 2014. During the quarter, ARCC submitted the 
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LAC Climate Summary paper – prepared by Ms. Maria Fernanda Zermoglio -- to USAID for review. ARCC 

will prepare and submit a paper and presentation on global climate change donor investments in the LAC 

region. ARCC’s Administrative Assistant continued to work with the USAID/El Salvador Regional Mission 

to secure the conference venue. DCOP Kelly Miller will present the donor-map during the meeting itself, 

as well as liaise with Ms. Pendzich on overseeing the technical and logistical execution of the event. 

Progress on finalizing the agenda and workshop activities will move forward in early January 2014. 

TASK AREA 3: KNOWLEDGE DEVELOPMENT AND MANAGEMENT 

Activities that were completed under Task Area 3 include:  

 

1. During the quarter, ARCC subcontractor Foundation for Environmental Security and 

Sustainability (FESS) completed the research phase for the “Sahel” and “Cities” climate change and 

conflict case studies. The “Sahel” study research trip took place between September 28 and October 18, 

2013. In Niger, FESS provided the USAID Mission with a post-trip debrief on October 4th. Participants 

from the Mission included Agricultural Development Officer Megan Kyles; Crisis, Stabilization and 

Governance Officer Krista Desgranges; Peace, Security and Governance Manager A. Hassan; amongst 

others. 

 

Continuing on to Burkina Faso on October 7th, FESS met with representatives of government, society and 

international development agencies in Ouagadougou to collect information and data on climate change and 

sources of conflict for the Sahel region. Field work outside of the nation’s capital included trips to the 

provinces of Loroum and Kaya, where FESS investigators met with village leaders and pastoralists.  Before 

departing on October 16th, FESS provided USAID/Burkina Faso with a post-trip debrief on the preliminary 

findings of their research.  

 

On November 18th, FESS delivered a PowerPoint presentation to USAID/Washington with the preliminary 

findings of the Sahel research trip. This presentation was followed by a teleconference debriefing with 

USAID/West Africa on November 25, 2013. The teleconference was very well-attended by staff from the 

Regional Mission, and there appears to be a great deal of interest in the findings from this study. The draft 

policy brief for the Sahel Case Study will be submitted in January 2014 in hopes that the Regional Mission 

can share and/or use the findings of this study at their upcoming Resilience Workshop, tentatively 

scheduled for January 27, 2014. 

 

ARCC submitted the FESS African Cities Policy Brief to USAID on November 27th and received comments 

back from USAID on December 16th. During the next quarter, FESS and ARCC will address USAID’s 

comments and submit a final version for review/approval. 

 

2. Under the ARCC small grants program, all three grantees finalized their field work and completed the 

data entry for their research. Although the field work took longer than anticipated, the grantees were able 

to successful collect and analyze a wealth of data using data instruments like household surveys, focus 

groups, and key informant interviews.  A summary of the data collected is presented below. 

 

Grantee Household 

Surveys 

Focus Group 

Discussions 

Key Informant 

Interviews 

AGED - Burkina Faso 500 16 32 

MFCS – Ghana 612 10 25 

MRDC – Kenya 418 5 10 
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ARCC Consultant, Lynnette Wood, and African Climate and Policy Centre (ACPC) Fellow, Rivaldo 

Kpadonou, supervised the data cleaning and provided substantive feedback on the design of the grantees 

data spreadsheet templates.  In preparation for the data analysis and report writing, the grantees also 

completed draft outlines for their final research papers. 

  

From October 27 – November 2, 2013 ARCC Grants Manager, Sarah Alderfer Thessing, traveled to 

Ouagadougou, Burkina Faso to work with the Association pour la Gestion de l’Environnement et le 

Développement (AGED). Ms. Thessing spent four days in the AGED office working with Principal 

Investigator, Andre Kiema, and ACPC Fellow, Benjamin Brida, to finalize the data entry template, review 

the research paper outline, and revise the grantee activity plan and schedule. Ms. Thessing also worked 

with AGED’s accountant and finance manager to answer questions and build capacity pertaining to financial 

and contractual administration of the grant. 

 

Total disbursements for the life-of-project total $264,647, of which $125,773 correspond to payments 

made this quarter. A summary of grant activities and disbursements for this quarter are presented below: 

 

Table 1. Summary of ARCC Grant Activities For This Quarter 

Grantee Deliverables Approved  
Funds 

Disbursed 

This Quarter 

Funds 

Disbursed 

To Date 

Association pour la Gestion de 

l’Environnement et le Développement 
(AGED) 

Household and Community Experiences and Perceptions 
on Climate Change Impacts due to droughts, and 

Expectations on Policy Interventions in Sahel Region, 
Northern Burkina Faso 

 

Milestone 05: Training Report 

 

Milestone 06: Outline of Research Paper 

 

Milestone 07: Quarterly Progress Report 2 

 

Milestone 08: Fieldwork Report Part 1 (Household 

Surveys) 

 

Milestone 09: Data Spreadsheet Submission 

 

$40,139 

 

$76,394 

Multi-Features and Capacity-Enhancing 

Services (MFCS) 

 
Climate Change and Agricultural Adaptation Measures in 

the Transition Zone of Mid-Ghana 

 

Milestone 06: Quarterly Progress Report 2 

 

Milestone 07: Fieldwork Report 

 

Milestone 08: Data Spreadsheets 

 

Milestone 09: Outline of Research Paper 

 

$39,851 

 

$81,722 

Multiface Research and Development 

Centre (MRDC) 

 
Household and Community Experiences and Perceptions 
on Climate Change Impacts due to Floods, and 

Expectations on Policy Interventions in Budalangi, 
Western Kenya 

 

Milestone 06: Quarterly Progress Report 2 

 

Milestone 07: Fieldwork Report 

 

Milestone 08: Data Spreadsheets 

 

Milestone 09: Outline of Research Paper  

 

$45,783 

 

$106,531 

 

 

3. The project continued to make progress on the ARCC Compendium, an end-of-project document that 

will highlight ARCC’s vulnerability assessment experiences. Since the July retreat reported last quarter, a 

team of writers have begun to interview participants and write the VA case studies. ARCC purposefully 

chose third-party individuals who were not involved in the case studies to be the authors of the case study. 

In doing so, these writers can provide an objective and fresh perspective to evaluating the process and the 

lessons learned. Each case study focuses on one or two key learning themes.  
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In November, the ARCC Compendium Team, under the leadership of the Coordinator for this activity, 

Lynnette Wood, met to review progress on the case study revision. The Compendium team fleshed out a 

chapter structure, which was then shared with the AFR Activity Manager, Tegan Blaine, on December 4, 

2013. In addition, the team developed a detailed work plan for completing the Compendium, including 

frequent check-ins, periodic reviews, and revision periods. By the end of the quarter, the team had finalized 

nearly all of the case studies and had begun to draft other chapters of the Compendium.  

 

4. Progress was made on planning the 3rd Experts Meeting (tentatively scheduled for April 15-16, 2014) 

including establishment of a steering committee comprised of Patricia Caffrey, Kelly Miller, Heather 

McGray, Lynnette Wood and Leif Kindberg. During this quarter, ARCC subcontractor, the World 

Resources Institute (WRI), conducted a study on climate change vulnerability assessment uptake success. 

WRI interviewed five VA designers and a number of implementers to gather information on what key 

factors contribute or impede successful uptake and integration of VA recommendations into national and 

local policies and programming.  

 

5. ARCC made revisions to or submitted for review twenty-nine (29) deliverables during the quarter, most 

of which were technical background papers for the West Africa and Honduras VAs (see Annex 1 for a 

complete list of all deliverables).  

TASK AREA 4: TECHNICAL SUPPORT TO USAID MISSIONS AND OPERATING UNITS 

Activities completed under Task Area 4 include:  

 

1. The USAID/Uganda Mission has requested that ARCC develop several thematic papers based on the 

Uganda VA findings. The themes of these papers are climate change and: (1) infrastructure related to the 

processing and marketing of agriculture products; (2) biodiversity; and (3) health. ARCC presented 

USAID/Uganda with draft scopes of work summarizing the main questions and key elements to be 

captured in each paper. Next quarter, ARCC will finalize the SOWs and recruit consultants to research 

and write these papers. 

 PROJECT MANAGEMENT AND ADMINISTRATION  

The following are key project management and administration activities which took place during the reporting 

period: 

 

 Coordinated logistics and international travel for Honduras VA field work and hosted the cross-analysis 

meeting to discuss VA findings at the ARCC office 

 Identified and contracted STTA and hotel conference space for the Uganda district-level vulnerability 

assessment and options analysis presentations 

 Coordinated international travel and survey logistics for the Senegal VA household survey 

 Identified and contracted STTA for WAVA and coordinated international travel and survey logistics for 

Mali field studies to take place in the next quarter 

 Identified and contracted STTA for the Compendium activity and held a kickoff meeting at the ARCC office 

 Identified and contracted consultants and hotel conference space for the LAC GCC Technical Officers 

meeting in San Salvador 

 Commenced procurement and logistics planning for AFR GCC Technical Officers meeting in Kenya 

 Commenced procurement and logistics planning for Experts Meeting in Arlington, Virginia 

 Completed annual review of ARCC inventory in preparation for closeout 
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 Managed for outputs from US and local subcontractors – ACDI/VOCA, CIESIN, WRI, CSAG, MSU, ISRA 

and CSE 

 

The following project management and administration activities are anticipated during the following quarter: 

 

 Manage subcontractors and consultants for the Honduras, Senegal and West Africa VAs 

 Mobilize numerous STTA trips to Africa and Latin America 

 Continue file closeout of consultant and subcontract records 

 Recruit and hire new Publications Manager/Editor for the Knowledge Management team 
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3.0 FINANCIAL MANAGEMENT 
 

TETRA TECH ARD 

  African and Latin American Resilience to Climate Change (ARCC) 

  Contract #: AID-OAA-TO-11-00064 

     
TOTAL BUDGET SUMMARY BY YEAR 

  

 Approved 

Budget 

Actuals 

Through 

December 

31, 2013 

Salaries & Wages $3,332,910 $2,204,837 

Fringe $839,080 $491,433 

Travel, Transportation & Per Diem $1,043,142 $717,368 

Equipment & Supplies $102,467 $65,291 

Subcontracts / Grants $4,638,805 $3,251,638 

Program Activity Costs $187,697 $137,584 

Other Direct Costs $348,248 $267,725 

Indirect Costs $1,921,889 $1,180,029 

Sub Total $12,414,238 $8,315,905 

Fixed Fee $620,712 $416,226 

Total Est. Cost Plus Fixed Fee $13,034,950 $8,732,131 

   
ARCC Program Area 

Actuals Through 

December 31, 2013 

 Operations  $         4,268,116  

 Latin  America & Caribbean  $            619,154  

 Africa  $         3,844,861 

 TOTAL  $        8,732,131 
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4.0 MAJOR ACTIVITIES PLANNED 

FOR NEXT PERIOD  
Next quarter ARCC expects to finalize the Vulnerability Assessments for West Africa, Senegal, and Southern 

Honduras. ARCC will also complete the Mali institutional assessment, adaptive farming practices study in Mali, and 

begin defining a scope for the West Africa Volta River Basin. ARCC will also commence a new assessment in 
Western Honduras. Our general activity plan for the next quarter is as follows: 

 

Activity Plan 

 
Task 

Areas 

Activities Lead ARCC Team 

Member/ Partner 

Date/Month Output 

TA 1 Complete the vulnerability assessment and 

submit a complete report to USAID. 

 

Conduct a review and validation of 

assessment results by the research team 

and plan and implement a process to 

analyze options derived from the 

assessment. 

David Miller January-March Senegal VA 

Report 

TA 1 Implement two elements of the proposed 

approach to evaluating adaptive practices 

in the Sahel: 1) a study of practices and 

adjustments that have been adopted by 

farmers, and 2) a study of practices 

currently extended by implementing 

agencies to farmers that address climate 

change. 

 

Refine study on and potentially implement 

approaches to assessing the future 

potential of moisture and soil management 

adaptive practices.  

 

Complete Mali mapping activity. 

 

Launch an institutional assessment of the 

Mali meteorological service and 

environmental agency. 

 

Define climate change VA scope for the 

Volta River Basin. 

 

Pending USAID approval of the activity, 

David Miller January -March West Africa VA 

Report &  Mali 

Technical 

Outputs 
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ARCC (in collaboration with CIESIN) will 

develop the SOW for a West Africa 

coastal mapping activity, and later on 

develop a vulnerability map for West 

Africa coastal regions. 

TA1 Finalize VA report for Southern Honduras Kelly Miller January Southern 

Honduras VA 

Report  

TA1 Identify scope and timeline for upcoming 

Western Honduras VA. 

 

Recruit for VA team members, complete 

the research design, and commence field 

work. 

Kelly Miller January – March Western 

Honduras VA 

Report 

     

TA 2 Submit technical papers and make 

presentations on LAC Climate Summary, 

and Donor Investments at LAC Technical 

Officers Meeting. 

 

Plan and execute all logistics for meeting.  

Kelly Miller & 

Lauren Redfield 

January- February Technical Papers 

& Coordination 

and Logistics 

Report Out 

TA 2 Continue preparations for the AFR 

Technical Officers Meeting to be held in 

Nairobi, Kenya. 

Michael Wasson January - March 

(ongoing) 

Coordination 

and Logistics 

Report Out 

     

TA3 Complete the Policy Briefs and final Case 

Studies for the Cities and Sahel regions. 

FESS, David Miller, 

& Kelly Miller 

January – March Climate Change 

& Conflict Policy 

Briefs and Case 

Studies 

TA 3 Write chapters on the cross-cutting 

learning for the Compendium on ARCC 

VA Experiences. 

 

. 

Compendium 

Working Group: 

Leif Kindberg, 

Patricia Caffrey, 

Lynnette Wood, 

and Heather 

McGray 

January - March Compendium on 

ARCC 

Experiences 

TA3 Continue to share publications through 

Eldis website. 

 

Update the Development Experience 

Clearinghouse as publications are 

approved. 

Leif Kindberg January - March 

(ongoing) 

ARCC approved 

publications 

TA 3 Assist grantees in finalizing final research 

papers. 

 

Travel to Kenya to conduct a site visit with 

ARCC grantee, MRDC. 

 

Close-out grants and commence 

preparations for Grants Closeout Event to 

Sarah Alderfer 

Thessing 

January - March Grantee 

Deliverables per 

Grant 

Agreements 
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be held in Addis Ababa, Ethiopia in May 

2014. 

TA3 Present USAID with a proposal for 

ARCC’s 2014 Expert’s Meeting objectives 

and complete a draft agenda. 

 

Finalize meeting dates and list of 

participants. Send “Save the Date” 

invitations. 

Leif Kindberg January - March 2014 Experts 

Meeting 

     

TA 4 Recruit consultants and initiate 

development  of thematic papers for 

USAID/Uganda Mission on climate change 

and: 1) infrastructure for marketing and 

processing agricultural products, 2) health, 

and 3) biodiversity 

Leif Kindberg and 

Patricia Caffrey 

January - March Uganda Theme 

Papers 

TA 4 As requested, support USAID Missions in 

initiating literature reviews, developing 

case studies, and conducting assessments 

for USAID Missions. 

ARCC - TBD Ongoing TBD 
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5.0 ANNEXES 
ANNEX 1: ARCC OUTPUTS 

Title Date of Original 
Submission 

Date of Final Submission 

2012 Expert's Meeting Report - Full 20-Mar-12 9-May-12 

Uganda Annexes 1-Sep-13 Approved for distribution on  
September 11, 2013 

Uganda scenarios (6) 30-Jun-13 3-Oct-13 

Uganda Vulnerability Assessment Report (Full) 24-Jan-13 Approved for distribution on  
September 11, 2013 

Uganda Climate Section 29-Jul-13 Approved for distribution on  
September 11, 2013 

Uganda Executive Summary (4 page) 29-Jul-13 Approved for distribution on  
September 11, 2013 

Uganda Executive Summary (6 page) 29-Jul-13 Approved for distribution on  
September 11, 2013 

USAID Workshop Summary on: Information & Capacity for 
Adaptation Decision Making in Agriculture 

9-May-13 Approved for distribution on 
June 11, 2013 

USAID Workshop Summary on: CCVA Recent Approaches and 
Results 

9-May-13 Approved for distribution on 
June 12, 2013 

Malawi Vulnerability Assessment Report Annexes 1-Sep-13 Approved for distribution on 
September 12, 2013 

Malawi Vulnerability Assessment Report (executive summary) 1-Sep-13 Approved for distribution on 
September 12, 2013 

Malawi Vulnerability Assessment Report (full report) 16-May-13 Approved for distribution on 
September 12, 2013 

ARCC  Implementing Mechanism Fact Sheet 14-Jun-13 Approved for distribution on 
September 6, 2013 

ARCC Program Brief 14-Jun-13 Approved for distribution on 
September 6, 2013 

Background Paper: Regional Climate Change Vulnerability 
Assessment for West Africa 

12-Jun-13 Approved for external 
distribution on May 29, 2013 

Evaluation of Organizational Capacity and Opportunities for 
Climate Change Adaptation Investments in Kenya 

22-May-13 Approved for internal 
distribution on August 26, 2013 



 

African and Latin American Resilience to Climate Change (ARCC) Program: 9
th

 QUARTERLY REPORT         17 

DRR and CCA Synergy in USAID/Ethiopia Programming 4-Jun-13 Approved for internal 
distribution only on June 11, 
2013 

Background Paper on Vulnerability Assessment Methodology 1-Mar-12 27-Jun-12 

Understanding Vulnerability - Towards a Framework on 
Adaptation 

1-Aug-12 NA 

Vulnerability Assessment Options: A Review of Approaches 29-May-12 29-May-12 

Evaluation of Organizational Capacity and Opportunities for 
Climate Change Adaptation Investments in Rwanda  

20-May-13 Approved for internal 
distribution only on June 25, 
2013 

Integrating Climate Change Adaptation into Biodiversity and 
Forestry Assessments and Programs 

18-Jan-13 13-Jun-13 

Synthesis paper - Climate Change and Conflict in Africa and Latin 
America: Findings and Preliminary Lessons from Uganda, 
Ethiopia, and Peru 

21-Dec-12 Approved for external 
distribution on December 6, 
2013 

Sahel Report on Conflict and Climate Change 21-Feb-14 TBD 

Dominican Republic Vulnerability Assessment Report (Full) 31-May-13 30-Sep-13 

Dominican Republic Vulnerability Assessment Report (Executive 
Summary) 

1-Sep-13 1-Sep-13 

Climate and Conflict Report on Cities  30-Oct-13 21-Jan-14 

Sahel Climate and Conflict Policy Brief on Cities  7-Dec-13 TBD 

Strength in Diversity: the case for a broad view of successful 
adaptation to climate change 

13-Sep-13 TBD 

Design and use of Composite Indices in Assessments of Climate 
Change Vulnerability and Resilience 

4-Jan-13 TBD 

Working Paper on Spatial Climate Change Vulnerability 
Assessments: A Review of Data, Methods and Issues 

14-Jun-13 TBD 

Addressing Global Food Security Under A Changing Climate 12-Sep-13 TBD 

Downscaling Climate Projections - Review of Existing Methods 15-Jul-13 TBD 

The Role of An Ecosystems Lens in Assessing Vulnerability and 
Enabling Adaptation (Working Title) 

21-Aug-13 TBD 

Stakeholder Participation in Climate Change Adaptation Planning 2-Jul-13 19-Dec-13 

Climate Change Adaptation and Development: How the Climate 
Lens Influences Decision Making and Practice 

30-Aug-13 TBD 

Expected Impact of Changes in Climate on Pests and Diseases 
Afflicting Livestock in the Sahel 

18-Oct-13 TBD 
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Expected Impact of Changes in Climate on Pests and Diseases 
Afflicting Livestock in Mali 

18-Oct-13 TBD 

Expected Impact of Changes in Climate on Pests and Diseases 
Afflicting Selected Crops in the Sahel 

TBD TBD 

Expected Impact of Changes in Climate on Pests and Diseases 
Afflicting Selected Crops in Mali 

TBD TBD 

Improving Analysis of Climate Change Adaptation Networks and 
Institutions in Africa (Report and Summary and Database) 

29-May-13 19-Dec-13 

Analyzing Climate Change Adaptation Options Using Multi-
Criteria Analysis 

25-Jan-13 19-Dec-13 

Methods for Economic Analysis of Climate Change Adaptation 
Interventions 

19-Nov-12 19-Dec-13 

Adaptation and Governance  14-Dec-12 TBD 

Climate Change Issues Affecting Small Holder Agriculture (a.k.a., 
Agricultural Interventions Matrix) and Overview 

8-Apr-13 TBD 

Improving Vulnerability Assessment and Climate Change 
Adaptation by Applying Impact Assessment Processes - Ten 
Principles 

1-Mar-12 TBD 

From Assessment to Implementation: Approaches for 
Adaptation Option Analysis 

19-Nov-12 19-Dec-13 

Ensuring Condition-Appropriate Seed (Climate Change Fact 
Sheet, 2 pages) 

19-Nov-12 TBD 

Expansion of Income Generating Activities (Fact Sheet) 14-Dec-12 TBD 

Improved Post Harvest Handling and Storage (Fact Sheet) 14-Dec-12 TBD 

Promoting Conservation Agriculture (Fact Sheet) 14-Dec-12 TBD 

Strengthening Agricultural Value Chains (Fact Sheet) 14-Dec-12 TBD 

Supporting Mixed Farming Systems (Fact Sheet) 14-Dec-12 TBD 

Investigate Crop Insurance Schemes (Fact Sheet) 21-Dec-12 TBD 

Improve Extension Services (Fact Sheet) 22-Dec-12 TBD 

Expansion of Integrated Pest Management (Fact Sheet) 23-Dec-12 TBD 

Improving Vulnerability Assessment and Climate Change 
Adaptation by Applying Impact Assessment Processes - Ten 
Principles (Summary Paper) 

4-Jan-13 TBD 

Increase Nutrition Specific Interventions (Fact Sheet) 18-Jan-13 TBD 

Analyzing Climate Change Adaptation Options Under 
Uncertainty 

25-Jan-13 TBD 
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WAVA Regional Vulnerability Map Options Paper  2-Aug-13 TBD 

Honduras Climate Change Vulnerability Assessment Report 24-Dec-13 TBD 

Honduras literature review 9-Aug-13 TBD 

Honduras Options Analysis TBD TBD 

Ghana Grantee final research paper 28-Feb-14 TBD 

Kenya Grantee final research paper 28-Feb-14 TBD 

Burkina Faso Grantee final research paper 31-Dec-13 TBD 

Senegal Vulnerability Assessment Report (Full) TBD TBD 

CEISIN Historical Adaptive Responses/Senegal TBD TBD 

An Assessment of Groundwater Management in West Africa in 
the Light of Climate Change 

11-Nov-13 TBD 

Water Resources in Mali 22-Aug-13 TBD 

Mali Vulnerability Map Options Paper 9-Aug-13 TBD 

Senegal Institutional Capacity Assessment TBD TBD 

An Approach to Evaluating the Performance of Agricultural 
Practices Under Climate Change in the Sahel 

26-Aug-13 TBD 

West African Coastal Vulnerability to Climate Change: 
Biophysical and Institutional Analysis 

25-Sep-13 TBD 

WAVA Background Paper on the Status and Possible Evolution 
of Climate Projections in West Africa 

26-Aug-13 11-Dec-13 

An Approach to Conducting Phenological Screening of the 
Impact of Climate Change in the West African Sahel 

26-Aug-13 TBD 

WAVA Institutional Assessment  -- full report 22-Aug-13 TBD 

WAVA Institutional Assessment Initial Report  TBD TBD 

Transboundary River Basins in West Africa in Light of Climate 
Change 

19-Sep-13 TBD 

Latin America and Caribbean (LAC) Climate Change Summary 
Report 

21-Oct-13 TBD 

Global Climate Change Donor Investment in LAC 21-Oct-13 TBD 

FESS-WAVA Synthesis Paper TBD TBD 

Compendium w/ Case Studies TBD TBD 

Adaptive Practices Profiles (Lit Review) TBD TBD 
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Impact Evaluation: Moisture Retaining Practices TBD TBD 

Impact Evaluation: Soil  TBD TBD 

Survey of adaptive practices currently extended/Mali TBD TBD 

Focus Groups on farmer practices TBD TBD 

Report of the Uganda Climate Change Vulnerability Assessment 
District Level Outreach Activity 

18-Feb-13 TBD 

Uganda Brief on Infrastructure and Climate Change TBD TBD 

Uganda Brief on Health and Climate Change TBD TBD 

Uganda Brief on Biodiversity and Climate Change TBD TBD 
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